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Progress Report_ #59—August 11, 2008

Work Completed: July 31-Aug 6, 2008

e Completed removal of sediment from Mid-Channel Area B. Excavation included the use of
a long reach excavator (equipped with- RTK GPS) on a portable floating barge system.

e Completed post-deconstruction in Staglng Area 38, including fine grading and topsoil

placement.

Continued removing soil and sediment from Removal Areas 11A and 12A.

Continued removing floodplain soil from Removal Area 11A.

Continued soil/sediment solidification activities at Staging Areas 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area 4N to

Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

¢ Continued installation of the Phase 2 Cofferdam including a template wall and steel
sheeting.

e Continued operation of the WCS. Recent installation of two rows of stop logs increased the
depth of water in the area of the Phase 2 Cofferdam to accommodate the draft of a barge
working in that area.

Note: All values are unofficial, estimated quantities, subject to revision/verification.

US EPA RECORDS CENTER REGION 5
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Work Planned: August 7-August 13, 2008

Begin removing of resuspension control system including temporary steel sheeting from
Mid-Channel Area B. _

Begin installing a resuspension control system in Mid- Channel Area A and Removal Area
13B.

Continue removing soil and sediment from Removal Areas 11A and 12A.

Continue removing floodplain soil from Removal Areas 11A, 12A and 13A.

Continue soil/sediment solidification activities at Staging Area 4N.

Continue loading and transporting solidified soil/'sediment material from Staging Area 4N to
Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

Complete the instaliation of the Phase 2 Cofferdam.

Continue operation of the WCS.

@ AR ADI " Kalamazoo River Study Group
r Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

: I Kalamazoo River Study Group
i Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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For Areas where removal is less

than 100% complete, the data
point shown is an estimate based
on area and volume
considerations.
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Health & Safety Update

s 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 195 LPOs have been completed for the project to date.

Weather Summary

» Site activities were temporarily suspended for 2 hours on August 4™ due to lightning.

Environmental Monitoring and Construction Quality Assurance Testing -

Resuspension/Turbidity Monitoring: -
Testing Performed this Week? No[] Yes X
Exceedances? N/A[] No[] Yes[X Ifyes, explain: Monitoring performed
downstream of Mid-Channel Area B was identified as exceeding the
permissible allowance (two times the upstream limit). Work in Mid-Channel
Area B was immediately suspended and additional steel sheeting was installed
to replace turbidity curtain. Subsequent turbidity monitoring indicated turbidity
levels returned within acceptable limits.

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No [X]  Yes []
Exceedances? N/AXI No [[] Yes [] |f yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], Removal Areas 12A and 11A.
Cleanup Standard Achieved? N/A[] Yes[] No[X If no, explain:
Cleanup standard was not achieved in one sample grid in Removal Area 11A. Additional soil
was removed from that grid and the grid was re-sampled on August 6, 2008.

Issues Encountered/Solutions Advanced

e None.

' R ADIS Kalamazoo River Study Group
Y, Allied Paper, Inc. /Portage Creek/Kalamazoo River Superfund Site
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4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40' Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 - 1 1 1 1 1 1
Smooth Drum Roller 1 . 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum
Trock g bump 2 2 2 2 2 2 2

(%) ARCADIS
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Jim Saric/lUSEPA

Michael Berkoff/lUSEPA

Don de Blasio/USEPA

Mike Ribordy/USEPA OSC

Tom Crosetto/USEPA OSC

Paul BucholtzZMDEQ

Pally Synk/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmid/KRSG

Suda Arakere/KRSG

Steve Garbaciak/ARCADIS

Mike Erickson/ARCADIS

Scott Harcus/ARCADIS

Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumier/ARCADIS

Joe Willoughby/ARCADIS

Ben Lawrence/ARCADIS

XXX X[ X

XXX |[X|[X
XX X[X|[X|IX

Dave Patterson/ARCADIS

ARCADIS H&S Audit Team

Nick Harmer/ARCADIS

Other Subcontractors (Specify)

King Co.

JF New

#2) ARCADIS
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Photos from July 31-August 6, 2008
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Performing post-deconstruction work in Staging
Area 3S.

Installing steel sheeting for the Phase Ii Cofferdam.

Loading stockpiled excavated soil/sediment from
Removal Area 12A.

@ ARCAD'S ) Kalamazoo River Study Group
u - Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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